Site Name: ‘Operational Period:- :
U.S. EPA Region 6

Task Order i Date: %
Order 62 CES Environmental ae 1-13-2015 DAILY WORK ORDER
Branch: Federal g'r‘:ﬁ::"" Response mergency and Rapid Response Service

WORK AUTHORIZED:
Continue to pump water on site as necessary dependlng on raln_fall
Continue deve}opment of prof iles and disposal of sludge, |fC1L1IdS and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator; | ERRS Response Manager
Contract Number: _EP - §6 -07 -02 Gary Moore, USEPA | LeRoy Cassidey, GBI Federal
Task Order: 062 |Date: 1.13.2015 Time:1700 Date: 1.13.2015  Time: 1700
PERSONNEL ON-SITE: QTY | Used Unused —IgﬁgimeNT ON- QTY USED  Unused
Response Manager 1 ) “.-1 [ Picll;."—“a;_) Truck - 1_ I 1 “
Foreman 1 1 Generator 1 1 .
Health and Safety Manager 0 0 Trash F'umps- 1 1
Truck Driver/Equip Op 1 1 Multiple Gas Monitor 0 . 0
Laborer 3 3 Frac Tank w Liner 1 1
' 4,000 PSI Pressure 1 1
! S Washer
PERSONNEL OFF-SITE Open Top Roll Off 7 7
Subcontract Manager : 1 1 _ o | Vacuum Truck Air Mover 1 '1 E
Transport and Disposal Coord 1 1 Carbon Vapor Unit .1 1
Field Cost Accountant 1 1 | Skid Steer 1 1
. - Vacuum Boxes 17 17
9,000 Ib Overhead Lift 1 1
Storage Trailer 1 1
Myers (Bean) Pump" 1 1
Air Compressor 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):

RM coordinated site activities with the Foreman. He completed the Health/Safety and Operational daily paperwork. He
continued discussions with the OSC on operational planning and site activities. He examined the data from the USEPA
Houston Lab for the returned samples additional sample data is needed. Processed vendor invoices.

The crew cornpieted pumping water from the North Pond. They continued to pump water from the middle pond to the
{storm sewer. Crew removed sludge from S T 8 and N OT 3. Man ways were removed from N OT 3 and N OT 6.
Lonestar LLC sales representative picked up samples of NOT 7, N OT 8, and FT 5180. They will be doing the odor
treatment for FT 1004 on site. _ . _ _

T&D Coordinator continued to profile waste streams and work with vendors (especially Veolia) on the existing waste.

Date:

fosc Time: Date: 1.13.2015 Time:800

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Pump water from the Middle Pond.
Remove remaining sludge from the warehouse bays

Continue removal of sludge from N OT6, NOT5 NOT 3 remove additional hatches

Continue worklng on disposal of the USEPA lab samples.
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